
CA-PMM

Yes/No

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Will all assigned tasks be accomplished by their due date?

Do you plan to take time off that is not currently scheduled?

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: ACES Project

Status Report
OCIO Project #: EDD FSR 05-04

Department: Employment Development Department

Revision Date: April 30, 2009
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Yes/No

Yes

No

No

Yes

Yes

No

No

No

No

8.  Are there any new major issues?

5.  Were tasks added that were not originally 

estimated?

Business Rules and 

Interfaces
No impact

Preparation for Vendor 

coming on board

9.  Are there any staffing problems?

7.  Were any scheduled tasks not started?

6.  Were any tasks or milestones removed?

2. Were any key milestones or deliverables 

rescheduled?

Current Status Report

Questions Cause Impact Action Required

4.  Were there any changes to scope? Vendor Proposals Significant To be documented in SPR

3. Was work done that was not planned?

Status

1. Were recent milestones completed on 

schedule?

         Status Report – Project Manager to Sponsor

Status of Assigned Issues

Issue Number Description Due Date
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Yes/No

No

No

No

No

No

No

No

No

No

5.  Are there any tasks not originally estimated 

that will  need to be added?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

6.  Are there any tasks or milestones that 

should be removed from the plan?

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

1. Will upcoming critical path milestones or 

deliverables be delayed?

2. Do any key milestones or deliverables need 

to be rescheduled?

3. Is there any unplanned work that needs to 

be done?

4.  Are there any expected or recommended 

changes to scope?

Look Ahead View

Questions Impact Action Required
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Target 

Date

Forecast 

Date

3/31/08 4/22/09

6/9/08 6/2/09

9/19/08 6/25/09

7/1/09 7/27/09

Prepare SPR to reflect prime solution provider 

statement of work, revenue projections, costs, 

and scope

In progress

Deliverables X

Schedule X

Resources X

Sign Contract with Prime Solution Provider for 

ACES

Schedule variance will be reduced in meeting future milestones

Milestones X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

1) Public Cost Opening (Net Value - Volume III and Evaluation) of Proposals (Version 2) - Completed 4/21/09

2) DGS reviews and approves PSP Selection and Final Evaluation and Selection Report of Proposals (Version 2)  - Completed 4/21/09

3) Notification of Intent to Award - Completed 4/21/09

Project Milestones:
List key milestones and their dates from the project schedule.  

Obtain DOF/OTROS approval of SPR

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Obtain prime solution provider proposals and 

selection
Completed 4/21/09
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Continuing Cost X

OneTime Cost X
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Revision Date: April 30, 2009

Target 

Date

Forecast 

Date

3/31/08 4/22/09

9/19/08 6/25/09

7/1/09 7/27/09

Resources X

Deliverables X

Continuing Cost X

One Time Cost X

X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Obtain prime solution provider proposals and 

selection
Completed

Schedule variance will be reduced in meeting future milestones

Milestones X

Schedule

Sign Contract with Prime Solution Provider for 

ACES

4/21/09

Obtain DOF/OTROS approval of SPR

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Confidential Status Report Page 6 of 8



CA-PMM
Project Name: ACES Project

Status Report
OCIO Project #: EDD FSR 05-04

Department: Employment Development Department

Revision Date: April 30, 2009

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

9.  Value-to-Business

Strong

0Medium

Weak

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

6.  Unresolved Issues 

(on time resolution)

On time

0Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

04 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

05% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

05% to 10%

>10%

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

1. Customer Buy-In

High Degree of Buy-In

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

0Medium Degree of Buy-In

Low Degree of Buy-In
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Total  0

Vendor Viability Rating Rationale

Not applicable - No contract has yet been awarded

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

080-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

080-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0Medium

Weak
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